
GDAAC Notes for 
MODIS Technical Team Meeting (02/26/98) 

ECS-SYSTEM STATUS: GREEN 
. Current Drop is 3.02.02 
. Workaround for Ingest subsystem tested successfully with simulated MODIS LO data 

ECS-SSIT SSIT STATUS: GREEN 
. Verification of Drop 3.02 pending completion of PGE-ESDT matchup tested in Integration IL PGE 

7,8,11 are candidates for this test. 

MAPI 
Problem: Error list documentation (see PGEOl description) 
. Delivered (2/l l/98); 
. Directory structure problem resolved (Y17/98). 
. Inspection complete Q/19/98). 
l --> Installation and build verification complete (2/24/98). 

SSIT STATUS: YELLOW 

SDST TK 
I 

SSIT STATUS: RED 
Problems: Examples did not build and run correctly at DAAC; Patch for PCP, Log files and comparison 

r files pending (Red) 

Error list documentation (see PGEOl description) (Yellow) 
. Delivered (2/l l/98); Inspection completed Q/17/98). 
l --> Redelivery of PCF, Log files and comparison files needed to complete toolkit build and installation 

verification Q/24/98). 
! I 

PGEOl , SSIT STATUS: RED 
Problem: SDST Toolkit needed to build and run PGEOl. (Red) 

The metadata files created by PGEOl do not match the ESDTs baselined in Release B. The 
data server relies on the metadata files to know how to insert products into its archive; at 
present, the data server will not be able to archive the output products created by PGEOl due 
to this discrepancy. Integration II cannot complete until this is resolved (Y17/98 - Red) 

DAAC cannot promote PGE to operations without error list documentation, lien pending, 
resolution schedule pending SDST communication with algorithm developers.(Yellow) 

. Delivered Q/6/98); Inspection completed (2/9/98) 
a--> Patch pending from SDST to address metadata discrepancy (2/13/98). 
l --> Directory structure problem resolved (Y17/98). 
l --> Integration I pending build and checlcout of SDST Toolkit (2/24/98). 
. DAAC is providing (0.75 FIB) to assist with PGEOl functionality and optimization at SDST’s request 

PGE02 SSIT STATUS: RED 
Problem: Metadata discrepancy between PGE and ESDT (see PGEOl description). (Red) 

Error list documentation (see PGEOl description). (Yellow) 
. Delivered (l/29/98); Inspection completed (2/2/98); Integration I completed (2/4/98) 
l --> Integration II on hold pending patch to address metadata discrepancy Q/17/98) 

PGE03 SSIT STATUS: RED 
Problem: Run time errors encountered; test analysis underway 



l --> Delivered (Y18/98); Inspection completed (W20/98) 

PGE07 SSIT STATUS: YELLOW 
Problem: Error list documentation (see PGEOl description) (Yellow) 
. Delivered (12/5197); Inspection completed (12/8/97); Integration I completed (12/l 3/97) 
. PGE patch requested (12/17/97); patch delivered (l/20/98); regression testing completed (l/26/98) 
. Integration II pending verification of Drop 3.02 

PGEll SSIT STATUS: GREEN 
. Delivered (ln/98); Inspection completed (l/15/98); Integration I completed (l/1698) 
. Integration II pending patch from developer and verification of Drop 3.02 
. Patch delivered (U4/98); Installation and regression testing completed (2/6/98) 
l --> Patch applied, regression testing in progress (2/25/98) 
l --> DAAC provided feedback on error list documentation (2/24/‘98). 

PGEOS SSIT STATUS: YELLOW 
Problem: Error list documentation (see PGEOl description) (Yellow) 
. Delivered (l/13198); Inspection completed (l/15/98); Integration I completed l/21/98 
. Integration II pending verification of Drop 3.02. 

V2 SSIT AGREEMENT 
: 

INPROGRESSSINCE 9/97 
. Baseline agteement pending SDST feedback of l/9/98 
. PGEs delivered prior to mutually baselined agreement or non-compliant with agreement may require 

remedial work at the DAAC 
. DAAC made final baseline modifications based on discussions with SDST, document provided to 

SDST l/30/98 for sign-off; signatures pending. 
. DAAC working to current Agreement as de facto baseline. (l/30/98) 
. SDST to provide DAAC with list of outstanding issues; DAAC to attempt final issue resolution 

(Y18/98). 
.--> SDST provided DAAC with list of outstanding issues, DAAC to provide feedback and revised version 

of baselined document (2/25/98). 

GDAAC/MODIS OPERATIONS~~GREEMENT 
. GDAAC developed draft, circulati for internal edits; edits being made by Stuart Frye. Stuart will be 

the active Point of Contact for revisions to the document until it is signed. Draft due to MODIS & 
GDAAC for comment by 2/27/98. , 

GDAAC/MODIS SCIENCE AGREEMENT 
. Need for this document was identified within the GDAAC while drafting the GDAAc/MoDIS OA; 

this document will detail the working agreements between the GDAAC MODIS Data Support Team 
and the MODIS Science Team, including SDST. These interactions include QA metadata updates and 
interactions regarding fixes for failed PGEs, among others. An outline is being drafted by Stuart 
Frye; will be circulated for comment to MODIS & GDAAC X20/98. 

CONCERNS: 
l --> Prioritization of current activities; core PGEs require fixes to complete testing while DAPS for non- 

critical PGEs am being delivered. Recommendation: SDST should give highest priority to getting core 
PGEs successfully tested. If necessary, defer delivery of non-critical PGEs. 

. PGEOl (V2.1) needed by 4/l/98 to complete SSIT and available for system certification tests. 
Delivery at cutoff date allows little or no room for error to prepare for system certification tests. 
Problems encountered with V2.1 may require use of V2.0 in certification testing. 

. Maximun number of PGEs DAAC, can test is 3 until SSlT staff is fully trained. SSIT staff should be 
fully trained by 3/31/98. ’ 8 



BACKGROUND ? 

. . . 
slnto ’ 

Best Case: 01,02,03,07,08, 11 
Nominal Case: 01,02 
Worst Case: LO data ingest 

’ 



I.nteep;ration I 2 
Integration II 4 (est 
Patch l-4 
Error Testing 4 
Chain Testing 10 
Best Case: Little or no problems with PGE 
Nominal Case: Minor problems encountered and resolved; no major blunders 

5 
8 (est) 

3-8 
8 
15 

. ssm status co&XL 
Complete PGE is ready to process data at launch in validation mode or ops mode 

Green No problems or Category 1 fmes only; either no liens on PGE or liens worked post-launch 

Yellow 

Red 

Problems in test; Category 2 or 3 fix pending; liens placed on PGE with workoff schedule; 
liens worked off by launch 

SST has stopped; PGE will not run in its current form; fix required before testing can 
continue 

. 
Cateeories 0 f PGE fixes at the DAAC: - 

Category 1: 

Categery 2: 

Category 3: 

GDAAC SSIT staff fuc the problem in the DAAC baseline, report action to SDST and 
continue testing. I 

SDST directs GDAAC SSlT staff, possibly based upon GDAAC recommendation, to fix the 
problem in the DAAC baseline and continue testing. 

GDAAC SSIT staff provides Baselined Algorithm Package to SDST to port back to TLCP for 
bug fixes and possible retesting. SDST then makes redelivery to DAAC. 

Phases of SSIJzT: 

Inspection: Delivered Algorithm Pa&e is inspected for contents and completeness. PGE is inspected 
for documentation, formats, file structures, and standards compliance. 

Integration-I: PGE is built and run from the command line. Generated data product(s) are verified 
with SDST supplied comparison file(s). (DAACbuild for a library) 

Integration-II: PGE is registered&o ECS, including population of PDPS database. Test data is 
inserted into the Data Server for staging into production. PGE execution is planned and scheduled 
through ECS PDPS utilizing Autosys scheduler. Generated product(s) inserted into Data Server. 
Generated data product is retrieved from Data Server for verification. 

NoteDrop 3 is our target for full SSIT as this will include a database schema change and include updated 
ESDTs. The ESDTs and related files (MCI%) associated with these PGEs integrated into Drop 3 
should not change from integration through launch. 

, 


